

From IRGPM, generate "Microsoft Excel" Spreadsheets and "Microsoft Project" Schedules

## FLEXIBLE REPORTING CAPABILITIES:

4D Tracking and Project Management



Project Manager

IRGPM Project Overview

**Project Tasks**

TD Bank Day Two

Show: [All Statuses] Atlantic City [NJ-ATLA08] All Expense Types All Assigned & Unassigned

Sort By: Site [Refresh] [Export]

Task	Description	Location	Trade	Status	Budget	Estimated Cost	Scheduled Start	Scheduled End	Actual Start	Actual End	Added	Last Modified	Approved	Assigned	Ver
Neon: Removal	Remove and dispose of red neon tubes from the c channels on the drive thru column. Must pull the GTO and the transformers along with tube supports.	Atlantic City [NJ-ATLA08] * 15 North Pennsylvania Avenue * Atlantic City, NJ USA - Phase 1 - Region 3		Approved	Sign Removal	\$0.00	12/10/2009	02/09/2010	12/29/2009	12/29/2009	12/17/2009 by avanyckel	12/17/2009 by avanyckel	01/05/2010 by sprouse	01/11/2010 by bauman by adm	
Restoration: Drive-Thru	Placeholder for column restoration: RESTORATION = The red c channels are to be patched and painted TD green.	Atlantic City [NJ-ATLA08] * 15 North Pennsylvania Avenue * Atlantic City, NJ USA - Phase 1 - Region 3		Approved	Exterior Restoration	\$0.00	12/10/2009	02/09/2010			12/17/2009 by avanyckel	12/17/2009 by avanyckel	01/05/2010 by sprouse	01/11/2010 by bauman by adm	
Neon: Removal	Red neon on roof needs to be removed along with transformers and stand offs. Sign co to provide aluminum capping.	Atlantic City [NJ-ATLA08] * 15 North Pennsylvania Avenue * Atlantic City, NJ USA - Phase 1 - Region 3		Approved	Sign Removal	\$0.00	12/29/2009	12/29/2009			01/05/2010 by bauman	01/05/2010 by bauman	01/05/2010 by shuch	01/05/2010 by shuch	

IRGPM Site Level Task Report

Upload Data from Existing Project Schedule

Project	IRG-ID	Task Name	Duration	Start	Actual Start	Finish	Actual Finish	% Complete
NJ-ATLA08	1.1	SITE TASKS	31 days	Tue 12/29/09	Tue 12/29/09	Tue 2/9/10	NA	48%
NJ-ATLA08	1.2	Neon: Removal	31 days	Tue 12/29/09	Tue 12/29/09	Tue 2/9/10	Tue 2/9/10	100%
NJ-ATLA08	1.3	Restoration: Drive-Thru	31 days	Tue 12/29/09	NA	Tue 2/9/10	NA	0%
NJ-ATLA08	1.4	Neon: Removal	1 day	Tue 12/29/09	NA	Tue 12/29/09	NA	0%

Generate "Microsoft Project" Schedule from IRGPM

Upload Data from Existing Spreadsheets

**Custom Site Report**

TD Bank Day Two

Site Information

- Site Record Number
- Site Name
- Site Number
- Address Line 1
- Address Line 2

IRGPM Custom Site Report Generator

Task	Description	Site Name	Store #	Address	Status	Budget	Estimated Cost	Scheduled Start	Scheduled End	Actual End
1	Neon: Removal	Atlantic City	NJ-ATLA08	15 North Pennsylvania Avenue	Approved	Sign Removal	\$0.00	12/10/2009	02/09/2010	12/29/2009
2	Restoration: Drive-Thru	Atlantic City	NJ-ATLA08	15 North Pennsylvania Avenue	Approved	Exterior Restoration	\$0.00	12/10/2009	02/09/2010	
3	Neon: Removal	Atlantic City	NJ-ATLA08	15 North Pennsylvania Avenue	Approved	Sign Removal	\$0.00	12/29/2009	12/29/2009	

Generate "Microsoft Excel" Spreadsheets from IRGPM